PROGRESS REPORT

PROJECT TITLE:
Range Sustainability Services – Cherry Point, Camp Lejeune Range Complex, NC

PROGRESS REPORT NO.: 
02

PRIME CONTRACTOR:  
The Environmental Company, Inc.

PRIME CONTRACT NO.:  
N62472-01-D-1390

DELIVERY ORDER NO.: 
0001

TEC PROJECT NO.:
P6901

SUBCONTRACTOR:  
SRS Technologies

PERIOD:  

Aug 4 – Aug 31, 2002

Task 



Title and Deliverable



Complete

1
Develop Workplan
90%

2
Develop RCMP Cherry Point/Lejeune
0%

3
Develop RCMP Template
0%

4
Briefings and Meetings
0%

5
Status Reports
4%

6
IT Compatibility
0%



Estimated Overall Project Complete
7.3%

Work Performed During This Period: 

· Submitted Draft Workplan and attended review meeting in Norfolk.

· Continued data collection activities

Actions or Issues Requiring Special Attention:

· None

Significant Events Scheduled for the Following Period

· Submit Final Workplan  

· Continue data collection activities

Budget:  TEC has invoiced for 7.3% of the delivery order budget.  
	Delivery Order Budget:
	$745,000.00

	
	

	Invoiced to Date:
	$54,664.00


Progress Report Recipients:
	Name/Organization
	Internet Address

	Virginia McAllister, EFA NE
	mcallsitervf@efane.navfac.navy.mil 

	Bryan Murphy, CINCLANTFLT 
	murphybp@clf.navy.mil  

	John Van Name, LANTDIV
	vannamejp@efdlant.navfac.navy.mil

	R. G. Head, SRS Technologies
	rg.head@wg.srs.com



