PROGRESS REPORT

PROJECT TITLE:
Range Sustainability Services – Cherry Point, Camp Lejeune Range Complex, NC

PROGRESS REPORT NO.: 
03

PRIME CONTRACTOR:  
The Environmental Company, Inc.

PRIME CONTRACT NO.:  
N62472-01-D-1390

DELIVERY ORDER NO.: 
0001

TEC PROJECT NO.:
P6901

SUBCONTRACTOR:  
SRS Technologies

PERIOD:  

Sept 1 – Sept 28, 2002

Task 



Title and Deliverable



Complete

1
Develop Workplan
98%

2
Develop RCMP Cherry Point/Lejeune
18%

3
Develop RCMP Template
0%

4
Briefings and Meetings
20%

5
Status Reports
6%

6
IT Compatibility
0%



Estimated Overall Project Complete
19.7%

Work Performed During This Period: 

· Submitted final Workplan

· Attended Navy Operations Environmental Workshop

· Attended Strategic Vision Briefing

· Continued data collection activities

Actions or Issues Requiring Special Attention:

· None

Significant Events Scheduled for the Following Period

· Continue data collection activities

· Distribute additional copies of Workplan

Budget:  TEC has invoiced for 19.7% of the delivery order budget.  
	Delivery Order Budget:
	$745,000.00

	
	

	Invoiced to Date:
	$146,819.00


Progress Report Recipients:
	Name/Organization
	Internet Address

	Virginia McAllister, EFA NE
	mcallsitervf@efane.navfac.navy.mil 

	Bryan Murphy, CINCLANTFLT 
	bryan.murphy@navy.mil 

	John Van Name, LANTDIV
	vannamejp@efdlant.navfac.navy.mil

	R. G. Head, SRS Technologies
	rg.head@wg.srs.com



