PROGRESS REPORT

PROJECT TITLE:
Range Sustainability Services – Cherry Point, Camp Lejeune Range Complex, NC

PROGRESS REPORT NO.: 
05

PRIME CONTRACTOR:  
The Environmental Company, Inc.

PRIME CONTRACT NO.:  
N62472-01-D-1390

DELIVERY ORDER NO.: 
0001

TEC PROJECT NO.:
P6901

SUBCONTRACTOR:  
SRS Technologies

PERIOD:  

Nov 3 – Nov 30, 2002

Task 



Title and Deliverable



Complete

1
Develop Workplan
100.0%

2
Develop RCMP Cherry Point/Lejeune
38.0%

3
Develop RCMP Template
10.0%

4
Briefings and Meetings
30.0%

5
Status Reports
14.0%

6
IT Compatibility
20.0%



Estimated Overall Project Complete
35.1%

Work Performed During This Period: 

· Continued data collection activities

· Continued report preparation

· Completed distribution of Workplan

Actions or Issues Requiring Special Attention:

· Resolve coordination issues with MARFORLANT

Significant Events Scheduled for the Following Period

· Continue data collection activities

· Continue report preparation

Budget:  TEC has invoiced for 35.1% of the delivery order budget.  
	Delivery Order Budget:
	$745,000.00

	
	

	Invoiced to Date:
	$261,619.00


Progress Report Recipients:
	Name/Organization
	Internet Address

	Virginia McAllister, EFA NE
	mcallsitervf@efane.navfac.navy.mil 

	Bryan Murphy, CINCLANTFLT 
	bryan.murphy@navy.mil 

	John Van Name, LANTDIV
	vannamejp@efdlant.navfac.navy.mil

	R. G. Head, SRS Technologies
	rg.head@wg.srs.com



