PROGRESS REPORT

PROJECT TITLE:
Range Sustainability Services – Cherry Point, Camp Lejeune Range Complex, NC

PROGRESS REPORT NO.: 
09

PRIME CONTRACTOR:  
The Environmental Company, Inc.

PRIME CONTRACT NO.:  
N62472-01-D-1390

DELIVERY ORDER NO.: 
0001

TEC PROJECT NO.:
P6901

SUBCONTRACTOR:  
SRS Technologies

PERIOD:  

Mar 1 – Mar 28, 2003

Task 



Title and Deliverable



Complete

1
Develop Workplan
100.0%

2
Develop RCMP Cherry Point/Lejeune
71.0%

3
Develop RCMP Template
25.0%

4
Briefings and Meetings
50.0%

5
Status Reports
26.0%

6
IT Compatibility
35.0%



Estimated Overall Project Complete
59.2%

Work Performed During This Period: 

· Continued Data Collection/Analysis activities. 

· Continued writing Draft RCMP

· Continued coordination on RCMP IT Issues:
Actions or Issues Requiring Special Attention:

· None
Significant Events Scheduled for the Following Period

· Continue Data Collection/Analysis

· Cherry Point/Camp Lejeune/New River

· Norfolk

· Incorporate data and analysis into Draft RCMP

· Conduct review meetings and briefings

· Monitor Navy Range Management System and other IT developments

Budget:  TEC has invoiced for 59.2% of the delivery order budget.  
	Delivery Order Budget:
	$745,000.00

	
	

	Invoiced to Date:
	$441,007.78


Progress Report Recipients:
	Name/Organization
	Internet Address

	Virginia McAllister, EFA NE
	mcallsitervf@efane.navfac.navy.mil 

	Bryan Murphy, CINCLANTFLT 
	bryan.murphy@navy.mil 

	John Van Name, LANTDIV
	vannamejp@efdlant.navfac.navy.mil

	R. G. Head, SRS Technologies
	rg.head@wg.srs.com



