MONTHLY STATUS REPORT

Project:
SOCAL Range Sustainability Services – Range Complex Management Plan

Contract No.:

N68711-01-D-6205

Delivery Order No.:
0002

Contractor:

Ecology and Environment, Inc./SRS Technologies

Period Covered:
June 2003

Date:


July 17, 2003

1. Activity Performed During This Reporting Period

· Conducted analysis of SCORE operations for the SCI Range Complex and prepared initial draft sections of SCIRC operations

· Continued data collection on Silver Strand operations, including efforts to collate data for FY 2002 from NBG1, Naval Special Warfare Command and Naval Special Warfare Center.  Analysis is ongoing.

· Continued data collection regarding F/A-18 operations and NSW ranges (e.g., La Posta).

· Continued coordination with COMNAVREG SOUTHWEST staff regarding range sustainability analysis issues, including preparation for meetings of Enhanced Readiness Team.

· Continued development of RCMP chapters.

· Participated in Silver Strand/SCI tour and conducted on-site interviews June 17-19.

· Conducted the following additional interviews:

- Dr. Kelly Brock


- Senior Chief Robbie Robertson

- Elizabeth Meyer

2. Outstanding Issues to be Resolved

· None

3. Deliverables Submitted - Contact Reports

· Heidi Nevitt (SCORE)
6/16/03

· CDR Bill Hogan and others (NAVSPECWARCOM)
6/18/03

· Steve Conrad and Frank Johnson (SCORE CSC contractor employees)
6/18/03

· LCDR Chris Lotzia and Tom Ellis: FASOTRAGRUPAC (SERE School)
6/19/03
· Submitted the following CRs: 27, 33, 34, 36, 37, 38, and 39;
· Submitted RCMP coordination meeting minutes (Meeting held 4/29)
4. Activities Planned Next Reporting Period/Upcoming Milestones

· Continued data gathering and analysis, with a focus on Silver Strand operations for FY2002.

5. Travel/Meetings Attended

· R.G. Head and Marvin Arthur to San Diego, 09-13 June, in conjunction with other meetings, as documented by above Contact Reports.

· Aarty Joshi, Jennifer Rouda, and Dawn Roderique participated in the Silver Strand/SCI tour on June 17 – 19. Dawn Roderique traveled to San Francisco on June 20 to coordinate RCMP report preparation activities.

6. Personnel Assignments/Issues

· No changes to personnel assignments.

7. Invoice History

· Invoice #6205-02-08 will be submitted later in July. Overall percent complete for the project is approximately 53%.  The percent complete on the individual tasks are as follows:

Task 1. 
Workplan
100%

Task 2. 
RCMP
52%

Task 3. 
Meetings/Briefings
53%

Task 4. 
Status Reports
54%
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