



MONTHLY STATUS REPORT

Project:
SOCAL Range Sustainability Services – Range Complex Management Plan

Contract No.:

N68711-01-D-6205

Delivery Order No.:
0002

Contractor:

Ecology and Environment, Inc./SRS

Period Covered:
Project inception through October 2002

Date:


November 6, 2002




1. Activity Performed During This Reporting Period

- Kickoff meeting conducted on October 11, 2002

- Kickoff meeting minutes prepared and circulated

- Preparation of the draft work plan was initiated (based on the Cherry Point                                                                     template)

2. Outstanding Issues to be Resolved

- Need clarification of the level of involvement of the Marine Corps and                                     NAWCWPNS Pt. Mugu in the SOCAL RCMP process
 

3. Deliverables Submitted

      - Kickoff meeting minutes and powerpoint briefing

4. Activities Planned Next Reporting Period/Upcoming Milestones

      - Draft work plan is due November 11, 2002

      - Review meeting tentatively scheduled for the week of Dec. 2 – possibly Dec. 3                                                                              

5. Travel/Meetings Attended

      - Kickoff meeting attended by Dawn Roderique and Jennifer Rouda (E & E) and by

         R.G. Head, David Hearding, Lara Papi, Karl Whittenberg, and Brian Tucker (SRS);

-  R.G. Head, Brian Tucker had a preliminary meeting with Heidi Nevitt and Robert

Tahimic of SCORE on October 24 to discuss range investment issues (Contact   Report has been prepared).

6. Personnel Assignments/Issues

· No changes to personnel assignments – Ron Karpowicz (P.M.) and Dawn Roderique   (Asst. P.M.) – E & E and R.G. Head and David Hearding – SRS remain key personnel

7. Invoice History

      - No invoices have been submitted to date

