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AUTH NUMBER PM
P-NUMBER PA
FY/FUND TYPE ALT PM
JOB ORDER LOCATION BRANCH/EIC SSS AUTH AE AWARD 35% FINAL
CONSTR CON UIC/ MAJOR CLM/CAT CD CONTRACT SPEC DES AUTH 0~35% DESIGN DESIGN DSGN BID CONSTR
PRIORITY RMKS PROJECT TITLE AE# & AE Firm 100 AUTH 35-FINAL REC'D REC'D RELEASE OPENING AWARD
42969 Lajes Field Azores AF OPB11C Ann B. Miller, P.E.
1038 JzZ302 DODDS 73046 757-322-8335 08/10/01 / PLN 09/30/02 07/18/03 07/21/03 09/16/03 09/19/03
)3/SCHOOL Full Day Kindergarten (FDKG) OPAPAMV Mary Valentine 08/10/01 / ACT 10/01/02 07/31/03 08/12/03 /7 /7
9A0040 Classrooms Addition - 322-8331 03/02/02 Performance Target: 06/03
01-1127 AE of Record Info: Target Actual
* 03 per DoDEA Europe POM 03 I1Q0? Yes CBD Released NA 01/24/20
+ Budget Adusted per FY03 President Budget CI4 Jeff Stark CID A23213 Slate Approval /7 / 1 CONNECT
* gsubmit of Feb 01. 322-4369 Selection Appr  03/27/20 03/23/20 X] MILCON
aQ227 %WMWmmwwan. RA Negot Post Appr / /7 O pA from HQ?
00-3402 00TranSystems Corporation (fka Glenn Initial Award 06/15/20 /o B High Vis.
757-627-1112 ACWE AMT: $ 0 DATE: /7
CURRENT PROJECT STATUS AE Full Day Kindergarten (FDKG) PROJECT FUNDING
MONA 01-8502 *970040(C) Classrooms Addition BASE BID OPTIONS/ADD. TOTAL ECC sum of Curr Base Bid - 928,060
m\w_.o\ou.| Auth to PCE Dsgn To ECC $ 933,000 0 933, 000 Sum of Opt/Add ECCs : 8 0
9/10/01- Rec'd PCE from AE curr final ECC 928,060 0 928,060 | Sum of Curr ECC and Add : $ 928,060
2/22/02- Rec'd DoDDE UK MIPR IAQ ||||I||l|ll||...|||: ACTORL ACTION TARGET : $ 0
$120K for dsgn w/ $1,069K Budget, ESR/JO Est 08/09/01 08/24/01 PCE submittede nver reviewed by P e 0
12/19/02 Rec'd MIPT $110K for fnl AE Awd 087/28/01 08/28/01 04. Rec'd auth to proceed ; 4 |SIOH ( 6.5%) 2§ 60,324
Jesion- PCE in 11/01/01 09/01/01 beyond PCE to fnl dsg. Type  OMSI P8 0
s : awd Dsn 06/25/02 07/02/02 QAP: $ 0
BCE: Jim Palmer DSN 535-2135 35% In 09/30/02 10/01/02 PCAS: § 25,334
AE : Glen Ancers SO out 10707702 10/23/02 AE given direction to design to P8 0
erry Jorge - Awd Fnl 12/27/02 01/15/03 50 hz, 380/220 v on 04/01/03 . CWE: $ 1,013,718
DODEA POC: Russ Barnmhart, London Oon Board 29 May 03. Sch'd Contingency ( 5.0%) : $ 50,686
011-44-1638-52-7330 100% In 05/20/03 05/20/03 revised and approved by BASE. Total FR: § 1,064,404
DODEA DC Wayne Hartman 40m|mwmlwmwo out Om\ow\ow Om\Nm\Ow Wﬂnwﬂmﬁn m H\Omm~OOO
x1840. ) Portuguse electrical submittal NAVFAC ESC: 0.0%
Principal: Ray Szczepaniak 10 days late. Evaluation FR/FA (goal 0%) : 100%
00-351-295-57-6216 Final In  07/18/03 07/31/03 specifications. Final /7 PROJECT BUDGET GUIDE
submission date has slipped to . 8
7/31703. Bee AL S pio opt/Add % ¢ 23,788
owable Op : -23,
Dsgn Rlse 07/21/03 08/12/03 / !/ ECC Maximum Award .8 _23.788
*01-1127 Full Day Kindergarten (FDKG) Dsgn To ECC § 1,043,000
VARIANCE COMMENTS AWD Classrooms Addition Curr ECC $ 1,038,000
Auth To 04 07/13/03 07/31/03
HC Submit Recv Bids: 9/15/03
HC Apprvl Award: 9/19/03
P/S TO PCO 08/01/03 08/12/03 Regs't savings 9/22/03 !/ 7/
Ktr Sub Svgs: 10/06/03
Sodated Srroad RFP 08/07/03 08/15/03 1Issue Amend: 10/10/03 DD1391+ Actual
AOR: MID LANT P e Rev Rvsd Prop 10/24/03 Sent to NAVFAC /o
Y ate Pro Rec'd 09/16/03 Award: 11/03/03 Cert Amt $0 FY
project: LANT OPS /
Design: MID LANT . nm%wwsm 09/19/03 !/ Plan Actual
. PCE to NAVFAC Y, Y,
Construction: MID LANT / Constr Dur 365 Contr Meth: RFP PCE Budget 50 FY
Ben 0.D. 09/18/04 /7 7
. Built On 07/24/01 Customer Concurrence: /! ROICC: Azores Acq Strategy
Functional Group PM Year End Awd Notes: LANT AQ Awd Bid Rej: /7 DSGN-BID-BUILD LOW BID
Code Action for "Hit List" Due Date Contr# Mod# Tgt Awd Awd Dt Awd Amt Mod Description
00-3402 X0016-02 / 7 12/03/00 0 Exercise Option for Final Design
AQ Issue amendment #1 09/03/03 00-3402 X0016-01  / / ;7 579 Full Day Kindergarten (FDKN)
;) 174.00 90326.00
00-3402 X0016 08/09/20 /7 661 Prepare PCE for Full Day
/ 336.00 20336.00



