	

	OICC / ROICC NORFOLK NAVAL SHIPYARD

	ROICC NORFOLK NAVAL SHIPYARD

	CHANGE ORDER RECOMMENDATION ($100,000 or LESS)

	 
	DATE: 
	18 August 2003
	

	FROM:   
	SENIOR ASSISTANT RESIDENT ENGINEER IN CHARGE OF CONSTRUCTION, NORFOLK NAVAL SHIPYARD 

	TO:      
	RESIDENT OFFICER IN CHARGE OF CONSTRUCTION, NORFOLK NAVAL SHIPYARD

	SUBJ:   
	

	REF:


	(a)  LANTNAVFACENGCOMINST 4330.18B

	ENCL:
	(1)
	Request for Proposal ltr, (unsolicited proposal)
	
	
	
	
	

	
	(2)
	Contractor’s Proposal 
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	(3)
	Government Estimate 
	
	
	
	
	

	
	
	FUND RESERVATION
	
	
	
	
	

	
	
	Negotiated Total Price of
	
	
	
	
	

	In accordance with reference (a), a modification of contract worded as follows is recommended:

	The contractor shall provide all materials, equipment, labor, and supervision all in accordance with subject contract for completing the following work: 



	NO. of DAYS:
	30
	PRICE
	
	REASON CODE
	
	CREQ
	

	

	The cause of the changed condition was:

	1. .  

	Negotiation Summary:

.




	The Prime Contractor’s profit rate of 7% is considered to be fair and reasonable.  The Prime Contractor’s Overhead rates are also established during negotiations for contract award to be 15% of direct costs.  Bond costs are listed as 1.0%.

The basic work under the BPA has been completed.  Following acceptance of the work, the disabled individual was unable to open the 36 wide active leaf (too heavy).  This modification will provide a power door opener and remote mechanical cipher for access to the space.

A separate start and completion date shall be established for this modification (All work in this modification should be completed within 30 calendar days of the execution of the modification).
Approval for this change was obtained from Mr. Gene Kuntz, NNSY Code 913 on 05 February 2003.

	Persons involved in the negotiation on 12 February 2003 included: 

For the government: 

For the contractor:  


	

	THE DESIGN WAS ACCOMPLISHED BY:


	Navy Public Works Center, Engineering Division, Portsmouth Site

	THE A / E is not considered liable for the change.

	(see LANTNAVFACENGCOMINST 433 4330.7M, Part 8)

	
	
	
	
	


	
	
	
	
	

	NEGOTIATOR (LEAD)
	DATE
	
	SUPERVISORY AREICC  / AROICC
	DATE

	

	

	NEGOTIATOR (TECHNICAL)
	DATE
	                        

	
	
	

	

	First Endorsement:

	
	The above memorandum of negotiations has been reviewed by the undersigned for technical adequacy, cost, and I concur with the recommended action.

	
	

	
	

	
	

	
	SUPERVISORY  GENERAL  ENGINEER
	DATE

 
	

	

	Approved:
	

	
	CONTRACTING  OFFICER
	DATE
	


