
Date:



R32



   


6 Nov.01

MEMORANDUM
From:
Resident Officer in Charge of Construction, NNSY (R32)

To:
Commander, Norfolk Naval Shipyard, Code 913 (Gene Kuntz)

Subj:
CONTRACT N62470-00-B-5282, 1250 TON FORGE PRESS FOUNDATION, BLD. 163, NNSY, PORTSMOUTH, VIRGINIA

1.
Request additional funds be RESERVED  to cover the cost of the following additional expense to the subject contract:

a.  Additional amount:
$25,000

b.  For a new total of  $115,000
b.  Negotiated: NO       c. Reason Code:  PLN      d. Serial No.: 6, in addition to Serial No.:1

Description:     Additional funds will be needed to cover extended overhead and contractor markups not calculated in the original request for reservation of funds. The lengthy delay in receiving funds to cover Serial No. 1 caused the contract to be extended by an additional month of work on site.  Serial No. 1 provides mechanical systems in acccordance to sheets M-1 and M-2 of the drawings. Provide trench covers in accordance to sheets S-1 and S-2 of the drawings. These items were originally deleted from the contract.




Thomas Uliana




AREICC

-------------------------------------------------------------------------------------------------------------------

ENDORSEMENT:
From:
NNSY, Code 913

To:
ROICC, Code R32

_____    Funds are available and are reserved.  Request advise of negotiated/exact amount required.

_____    Funds will be available in approximately 30 days;  NAVSEA approval required.  Request advise negotiated/exact anount required.

_____    Funds will be available in approximately 15 days;  Shipyard Commander approval required.  Request advise negotiated/exact amount required.

_____    Funds not available.




__________________________





  Code 913




